NTP No. 2019-001



Republic of the Philippines

TARLAC STATE UNIVERSITY

Romulo Blvd., San Vicente, Tarlac city Telefax (045) 982 3734 Website: www.tsu.edu.ph

NOTICE TO PROCEED

January 23, 2019 Date

Mr. CARLITO A. DION
President
CAD CONSTRUCTION CORPORATION
612 Mc Arthur Highway, Brgy, Bued, Calasiao, Pangasinan

Dear Mr. Dion:

Notice is hereby given to CAD CONSTRUCTION COFPORATION that work may commence for the project ADDITIONAL WORK for LABOR AND MATERIALS: CAFA Renovation of DEAN'S Office Faculty Room, Common Toilet, Studio 2, 3, 4 and Construction Fire Exit. effective upon receipt hereof.

Upon receipt of this notice, you shall be responsible in providing the services under the terms and conditions of the Contract (W.O No. 2019-001) and in accordance with its provisions.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Tarlac State University Contract Management Division.

Thank you and we look forward to the satisfactory performance of your obligation under this project.

Very truly yours.

DR. MYRNA Q. MALLARI President (L.)

I acknowledge receipt of this Notice on

Name of the Representative of the Bidder

Authorized Signature

24 2019

DION A. DION